

RISK ANALYSIS AND RISK MANAGEMENT IN PROJECTS

L. VIŞA^{1,2} I. POPESCU¹

Abstract: *When building up a project many aspects must be considered: resources, time, costs. Managing the systems allows the optimisation of the three components for the project's benefit. A valuable management tool is the risk assessment that must be developed in the beginning and updated during the entire project's lifecycle. Managing the risk represents the key for a successful project. The paper describes the steps to be followed in designing and implementing a real risk management in projects.*

Key words: *project management, risk assessment, risk management.*

¹ Transilvania University of Braşov.

² Valeo Company, Germany.